

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
<u>The Arts</u>			
Artists Directory (website)	Bordeaux, Cooley	In Process	Q1 2018
Earth Day concert	MAP	Complete	Q 2 2018
MapMaker's Grant	MAP	Complete	Q 2 2018
First Exhibit for Art Wall	Casariago, Cooley, Witherspoon		
Food truck and Makers Market. (6 events)	Woods, Sotus, Manley	Complete	Q 3 2017
<u>Communication with Residents</u>			
Town Halls (4)	Mayor & Council	Complete	Various
Kid's Town Halls (3)	Mayor, Edwards	Planning	Various
New website	Bordeaux, Website Committee	In Process	Q 1 2018
Setup new City Facebook page	Casariago, Cooley	Planning	Q 1 2018
<u>Ecology</u>			
Mycelium filtration project for the wetlands	Hall	In Process	Q 2 2018
Planting plans for Fleeman Park and Clubhouse	Hall	Research	
<u>Economic Development</u>			
Meetings w DK County re Rockbridge Rd. expansion	Hammet, Hall	In Process	On-Going
Rockbridge turning lane project	Hammet, Hall	In Process	On-Going
Rockbridge widening - stormwater issues	Hammet, Hall	In Process	On-Going
Greenhaven research	Woods, Kinsey	In Process	On-Going
Annexation Plan Phase 1	Bordeaux, Woods?	In Process	Q 2 2018
<u>Facilities</u>			

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
<u>Physical Infrastructure</u>			
Improvements to Courtroom	Bordeaux, Caldwell	Planning	Q 1 2018
Improvements to Police Station	Police Facility Improvement Committee	Planning	Q 1 2018
<u>Policies & Ordinances</u>			
Codification of Zoning Code	Bordeaux, Henderson	In Process	Q 1 2018
Park Strategy / Policies	Pulsts, Casariego, Parks Work Group	Planning	Q 1 2018
<u>Public Safety</u>			
Community Police Academy	Y'Hudah-Green, Kinsey	Planning	Q 2 2018
Police Vehicle replacement	Y'Hudah-Green	Planning	Q 1 2017
<u>Technology</u>			
Electronic Storage Plan for Court Records	Cook, Caldwell	Planning	Q 3 2017
<u>Other</u>			
Coordinate Dekalb Workforce Interns	Augusta Woods	Planning	Q 3 2018
Dekalb Workforce Intern mentoring	Raoul Martinez	Planning	Q 3 2018

Project	Person(s) Responsible	Status	Actual or Expected Completion Date
PARTICIPANTS			
<u>MAYOR & COUNCIL</u>			
Melanie Hammet	Mayor		
Jean Bordeaux	Mayor Pro Tem		
Megan Pulsts	Council Person		
Brandy Hall	Council Person		
Augusta Woods	Council Person		
Kris Cassariego	Council Person		
<u>STAFF</u>			
Sarai Y'Hudah-Green	Police Chief		
Robert Palms	Police Officer		
Valerie Caldwell	City Administrator		
Missye Varner	Admin Assistant		
Jennifer Cook / Jennifer Findley	Court Clerk		
Raoul Martinez	Public Works		
Pat Welch	Public Works		
Danita Robinson	Facilities Coordinator		
<u>RESIDENTS</u>			
Calvin Burgamy	Resident Volunteer		
Debbie Liam	Resident Volunteer		
Lahla Manly	Resident Volunteer		
Wanda Cooley	Resident Volunteer		
<u>GROUPS AND COMMITTEES</u>			
MAP	Diane Durrett (Chair) Eva Sotus, Brandy Beavers, Tina Kite, Rob Witherspoon		
Police Facility Improvement Committee	Jo Brachman, Jan Christensen, Wendy Wolf, Augusta Woods		
Website Committee	Jean Bordeaux, Calvin Burgamy, Augusta Woods		
Parks Workgroup	Dave Brachman, Ilse Padilla, Cymone Haiju,		